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Richland, Washington 99354 

Addressees: 

EDMC 

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (AGREEME T) 
CHANGE PACKAGES M-15-05-02, PAUSE M-015 INTERIM MILESTONES AND 
M-20-05-01 , PAUSE AGREEMENT INTERIM MILESTONES M-020-39 AND M-020-33 

As a follow-on to our May 24, 2005, meeting, the U.S. Department of Energy, the 
U. S. Environmental Protection Agency and the State of Washington Department of Ecology, 
hereinafter referred to as the Parties, agreed to pause selected M-015 and M-020 interim 
milestones so that resources can be focused on the development of the outline and path forward 
for a modified approach for completion of the Remedial Investigation/Feasibility Study (Rl/FS) 
process for Central Plateau waste sites. This modified approach addresses issues and lessons 
learned that have arisen through the processing of early RVFS documents for decision making. 

The enclosed Agreement Change Requests, M-15-05-02 and M-20-05-01 formalize the 120-day 
pause. In addition, there are two M-020 series milestones (referenced above) that support M-015 
milestones: Agreement Interim Milestone M-020-33, Submit 216-A-10 Crib, 216-A-36B Crib, 
216-A-37-1 Crib, and 207-A South Retention Basin Closure/Post Closure Plans to Ecology in 
Coordination with the Feasibility Study for the 200-PW-2 Uranium-Rich Process Waste Group 
Operable Unit (to be coordinated under M-015-43C), due December 31 , 2005 ; and, M-020-39, 
Submit 216-S-10 Pond and Ditch Closure/Post Closure Plan to Ecology in Coordination with the 
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Feasibility Study for the 200-CS-1 Chemical Sewer Group Operable Unit (to be Coordinated 
Under M-015-39C), due November 30, 2005. A separate Agreement Change Request, 
M-20-05-01 is enclosed to document the pause related to the two M-020 interim milestones. 

In accordance with Agreement Action Plan, Section 12.0, Changes to the Agreement, the Paiiies 
have 14 days following receipt of a signed change package to act on it. 

If you have questions, please contact me, or your staff may contact Matt McCormick, Assistant 
Manager for the Central Plateau, on (509) 373-9971. 

AMCP:MJV 

Enclosures 

cc w/encls: 
B. A. Austin, FHI 
D. Bartus, EPA 
G. Bohnee, NPT 
L. D. Crass, FHI 
L. J. Cusack, Ecology 
L. J. Fritz, FHI 
S. Harris, CTUIR 
J. S. Hertzel, FHI 
R. Jim, YN 
T. Martin, HAB 
E. J. Murphy-Fitch, FHI 
K. iles, ODOE 
A ministrative Record (H6-08) 

Sincerely, 

//Ztf//41 
6 ,,Keith A. Klein 

Manager 



Change Number 

M-15-05-02 

Originator 

Federal Facility Agreement and Consent Order 
Change Control Form 

Do not use blue Ink. Type or print using black Ink. 

Date 

July 20, 2005 

Phone 
L. D. Romine, RL/J . D. Voice, U.S Department of Energy 509-376-4 7 4 7 I 509-376-8523 

Class of Change 
[ ] I - Signatories [ X] II - Executive Manager [ ] 111 - Project Manager 

Change Title 
Delay Hanford Federal Facility Agreement and Consent Order (Agreement) M-015 Interim Milestones. 

Description/Justification of Change 
This change request follows on from Inter-Agency discussions between the U.S. Department of Energy, the State of 
Washington Department of Ecology and the U.S. Environmental Protection Agency (Parties) . The Parties have agreed 
to delay five M-015 Agreement Milestones for 120 days. The five milestones to be delayed are M-015-39C, M-015-43C, 
M-015-44A, M-15-45A and M-015-46A. This delay will allow resources to be focused on development of an outline/path 
forward addressing scope and schedule to support a modified approach for Comprehensive Environmental Response, 
Compensation and Liability Act (CERCLA) decisions that address current issues and concerns within the decision 
making process . The path forward will identify decision models for waste sites, characterization needs based on the 
decision models, gaps within the current data, and recommend appropriate milestones in support of the M-015 series of 
milestones. 

Within milestone series M-015, the remaining two Major Milestones, M-015-00 and M-015-00C and five Agreement 
Interim Milestones M-015-48A, M-015-48B, M-015-44B, M-015-45B, and M-015-46B are not modified by this change 
package and remain unchanged. 

Specific Changes to the M-015 series milestones are shown on page 2 of this Tri-Party Agreement change request. 

At the June 28, 2005, Tri-Party Agency Executive Committee meeting, the Parties acknowledged that the work 
supporting Tri-Party Agreement Interim Milestones M-015-44B, M-015-45B, and M-015-46B would be impacted by the 
delay and results of the new path forward . It was agreed that the Executive Committee would review these impacts and 
evaluate any related milestone changes at the end of a 120 day period, which starts with final approval of this change 
form. 

Impact of Change 
This extends the completion date for five M-015 series milestones. Impacts to M-020 Series Milestones associated 
with modifications to Agreement Interim Milestones M-015-39C and M-015-43C are addressed by change form 
M-20-05-01 in conjunction with this Agreement change package. 

Affected Documents 
The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal planning 
management, and budget documents (e.g. , USDOE and USDOE contractor Baseline Change Control documents; 
Multi-Year Work Plans; Site Wide Systems Engineering Control Documents; Project Management Plans, and, if 
appropriate , LOR Report requirements). 

DOE W K. lein ' 
✓ Approved ___ Disapproved 

__ Approved __ Disapproved Page 1 of 2 
EPA N. Ceto Date 

__ Approved __ Disapproved 
Ecology M. Wilson Date 
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'Page 2 of 2 
Change Request M-015-05-02 

Listing of M-015 Series Milestones and Completion Dates 

Two Agreement Major Milestones (M-015-00 and M-015-00C) and five Interim Tri-Party Agreement Milestones 
(M-015-48A, M-015-48B, M-015-44B, M-015-45B, and M-015-46B) are unchanged by this action . 

Impacts to M-020 Series Milestones associated with these changes to Agreement Interim Milestones M-015-39C and 
M-015-43C are addressed by Agreement change form M-20-05-01 . 

Modifications to existing Tri-Party Agreement milestones are denoted using strikeout for text deletions and hading for text 
additions. 

Number Title Due Date 

M-015-00 
Complete the remedial investigation/Feasibility Study (RI/FS) or (RFI/CMS) process for 12/31/2008 
all operable units. 

M-015-00C Complete all 200 Area non-tank farm operable unit pre-rod site investigations under 12/31/2008 
aooroved work plan schedules. 
Submit Draft A 200-CS-1 Chemical Sewer Group FS and submit Draft A 200-CS-1 

~ ~ ,lJQt~QQa 
M-015-39C Chemical Sewer Group Proposed Plan/proposed Resource Conservation and 03/31 /20061 

Recovery Act Permit Modification. 
Submit 200-PW-2 OU Feasibility Study and Proposed Plan/proposed Resource 

~ ~tJ ~ t~QQa 
M-015-43C Conservation and Recovery Act Permit Modification including the past practice waste 

04/30/20061 
sites in the 200-PW-4 Qeneral process waste Qroup. 

~~tJ~t~QGa 
M-015-44A Submit 200-MW-1 OU Remedial Investigation Report. 

04/30/20061 
M-015-44B Submit 200-MW-1 OU Feasibility Study And Proposed Plan. 12/31/2006 

Submit Plutonium/Organic-Rich OU Remedial Investigation Report including the past 
practice waste sites in the 200-PW-1 OU Plutonium/Organic-Rich Process 

etJGt:WGe M-015-45A Condensate/Process Waste Group OU, 200-PW-3 Organic-Rich Process 
~ 0/31/20061 

Condensate/Process Waste Group OU, and 200-PW-6 Plutonium-Rich Process 
Condensate/Process Waste Group OU. 
Submit Plutonium/Organic-Rich OU Feasibility Study and Proposed Plan including the 
past practice waste sites in the 200-PW-1 OU Plutonium/Organic-Rich Process 

M-015-45B Condensate/Process Waste Group OU, 200-PW-3 Organic-Rich Process 9/30/2007 
Condensate/Process Waste Group OU, and 200-PW-6 Plutonium-Rich Process 
Condensate/Process Waste Group OU. 
Submit 200 Area Chemical Laboratory Waste OUs Remedial Investigation Report, 

~ GtJ~t~GGa M-015-46A including the past practice waste sites in the 200-LW-1 and 200-LW-2 200 Area 
02/28/2006] Chemical Laboratory Groups. 

Submit 200 Area Chemical Laboratory Waste OUs Feasibility Study and Proposed 
M-015-46B Plan/Proposed Permit Modification , including the past practice waste sites in the 9/30/2006 

200-LW-1 and 200-LW-2 200 Area Chemical Laboratory Groups. 
M-015-48A Submit Draft A 200-ZP-1 CERCLA Remedial lnvestiQation Report to EPA. 5/31 /2006 
M-015-48B Submit Draft A 200-ZP-1 CERCLA Feasibility Study/Proposed Plan to EPA. 05/31 /2007 



Change Number 

M-20-05-01 

Originator 

Federal Facility Agreement and Consent Order 
Change Control Form 

Do not use blue Ink . Type or print using black Ink. 

Phone 

Date 

July 20, 2005 

L. D. Romine /J . D. Voice, U.S. Department of Energy 509-376-4 7 4 7/509-376-8523 

Class of Change 

[ ] I - Signatories [X] 11 - Executive Manager [ ] Ill - Project Manager 

Change Title 

Delay Hanford Federal Facility Agreement and Consent Order Tri-Party Agreement) Interim Milestones M-020-33 and 

M-020-39 in conjunction with Agreement Change Request M-15-05-02 . 

Description/Justification of Change 

Th is change request follows on from Inter-Agency discussions between the U. S. Department of Energy, the State of 
Washington Department of Ecology (Ecology) and the U.S. Environmental Protection Agency (Parties). The Parties 
have agreed to delay five M-015 Series Agreement interim milestones for 120 days so that resources can be focused 
on the development of an outline/path forward addressing scope and schedule to support a modified approach for 
Comprehensive Environmental Response, Compensation and Liability Act decisions that address current issues and 
concerns within the decision making process. The path forward will identify decision models for waste sites , 
characterization needs based on the decision models, gaps within the current data, and recommend appropriate 
milestones in support of Agreement Series M-015. 

Current Agreement Milestone Series M-020 includes two near term interim milestones, M-020-33 and M-020-39, which 
are intricately coordinated with Milestone Series M-015. Tri-Party Agency Executive Committee discussions, held on 
June 28 , 2005, addressed the need to adjust these two M-020 interim milestone due dates in order to align the M-020 
and M-015 work and maintain this coord inated approach . See page two of this change request for specific 
modifications made by this change request to the M-020-33 and M-020-39 interim milestones. 

Impact of Change 

Th is Agreement Change Request extends the completion date for Interim Milestones M-020-33 and M-020-39 to 
maintain the coordinated approach and al igns them with the changes to M-015 milestones in accordance with 
Agreement Change Request M-15-05-02. 

Affected Documents 

The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal plann ing 
management, and budget documents (e .g., USDOE and USDOE contractor Baseline Change Control documents; 
Multi-Year Work Plans; Site Wide Systems Engineering Control Documents; Project Management Plans , and , if 
appropriate, LDR Report requirements). 

Approval~ , j //? I/ / · · ; / ,/, J _,/ ./L C._ 
DOE hJ K. Klein 

NIA 
EPA N. Ceto 

Ecology M. Wi lson 

7 !ttf.~1 ,,. 
LApproved __ Disapproved 

Date 
Page 1 of 2 

__ Approved __ Disapproved 
Date 

__ Approved __ Disapproved 
Date 
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Listing of Agreement M-02.P SeriJ!S Milestones 

Modifications to Agreement Interim Milestones M-020-33 and M-020-39 are denoted using strikeout for text deletions and 
shading for text additions . 

Note: Agreement Milestones M-020-00, M-020-00B and M-020-54 are not modified by this change request. 

Milestone Description Due Date 

M-020-00 Submit Part B Permit Applications or closure/post-closure plans for all Resource 12/31 /2008 
LEAD Conservation and Recovery Act treatment, storage and disposal (TSO) units except 
AGENCY: 303-M Oxide Facility and 1706-KE Waste Treatment System . Permit applications, 
ECOLOGY closure, and post-closure plans will be submitted to Ecology for approval. Individual 

unit submittals (enforceable as interim milestones) will occur as shown in Appendix D. 

Pre-closure work plans will be prepared and submitted for approval for TSO Units 
which will achieve closure in conjunction with the disposition of the facility in which they 
are contained. 

Compliance with the work schedules set forth in this M-20 series is defined as the 
performance of sufficient work to assure with reasonable certainty that DOE will 
accomplish series M-20 major and interim milestone requirements . 

DOE internal work schedules (e .g., DOE approved schedule baselines) and associated 
work directives and authorizations shall be consistent with the requirements of this Tri-
Party Agreement. Modification of DOE contractor baseline(s) and issuance of 
associated DOE work directives and/or authorizations that are not consistent with 
Agreement requirements shall not be finalized prior to approval of an Agreement 
change request submitted pursuant to Agreement Action Plan Section 12.0. 

M-020-00B Submit closure/post-closure plans for 216-A-10, 216-A-36B, 216-A-37-1, 207-A South 12/31 /2008 
Retention Basin, 216-S-10 Pond, 216-S-10 Ditch, 241-CX-70, 241-CX-71 , and 241-CX-
72. The 303-M Oxide Facility closure/post closure, per approved Change Form M-20-
92-05, is covered separately under M-94-01 and the 1706-KE Waste Treatment 
System closure/post closure is covered separately under M-16-52 . 

M-020-33 Submit 216-A-10 Crib, 216-A-36B Crib, 216-A-37-1 Crib, and 207-A South Retention ~:ua~t~GGa 
Basin closure/post closure plans to Ecology in coordination with the feasibility study for 04/30/2006 
the 200-PW-2 Uranium-Rich Process Waste Group Operable Unit (to be coordinated 
under M-15-43C). 

M-020-39 Submit 216-S-10 Pond and Ditch closure/postclosure plan to Ecology in coordination ~ ~ taQ,l~QQ§ 

with the feasibility study for the 200-CS-1 Chemical Sewer Group Operable Unit (to be b3/31/2006 
coordinated under M-15-39C). 

M-020-54 Submit 241-CX-70 Storage Tank, 241-CX-71 Neutralization Tank, 241-CX-72 Storage 12/31 /2008 
Tank closure/post closure plan to Ecology in coordination with the 200-IS-1 
Tanks/Lines/Pits/Boxes Operable Unit work plan feasibility study scheduled under 
M-13-00M. 


